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Table 1: July 15, 2002 - System Issues and Status

Activity Lead Status

Processing
Strategy

Geier As of 7/12/02

• Active processing requests in approximate order of priority:
 - Terra Edition2 BDS and ERBElike data products (PR 37-02

through 46-02)
 - TRMM Edition2B CRS (PR 49-02) entire data set getting

reprocessed due to archive issues
 - TRMM Edition2B-TransOps SSF (PR 53-02)
 - TRMM Edition2B-TransOps CRS (PR 52-02)

• Processing requests expected to be active within 3 weeks are
 - Terra Edition1A SSF data products (PR 50-02 & 51-02)
 - TRMM Edition2B SFC data (PR 36-02)
 - TRMM Beta3 FSW for Apr’98 and Feb’98 (PR 28-02)
 - Edition1 GGEO for Jan - Aug 1998 and March 2000
 - TRMM Beta5 SRBAVG

• Cancelled Processing Requests
- Terra Beta4 SSF for Jan’01. Originally scheduled to determin

processing rate.
Cancelled due to resource issues and anticipated arrival of
Edition1A processing.

• Issued processing requests which have been placed on hold:
 - Standing request for Baseline1 BDS, ERBElike.  Continue

processing Edition1 until all BDS & ERBElike data has been
reprocessed as Edition2 and Science is happy with it.  Only
then will Edition1 be replaced by Baseline1.
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CM Ayers • See Table 2 for SCCR activity since the last DMT meeting.
SCCRs for Subsystems 1-4 that need to be reviewed follow
Table 2.  (Ayers)

• Tested the following deliveries and released them to the ASDC
Instrument (SCCR 370), CERESlib (SCCR 375), TISA
Averaging (SCCR 368), ERBE-like (SCCR 369), and Clouds
(SCCR 376).  (Ayers)

• Delivered the updated spectral response function files for Terr
FM2 for 03/01/00-02/28/01 to the ASDC.  (Ayers)

• Modified the SCCR web development software to add Mike
Little’s name to automated SCCR email, to allow comments
when approving or disapproving SCCRs, to add a separate sta
field on amended SCCRs, to add a current status field to the
SCCRs to display the status of the latest update, and to correc
link to the Administration Home page.  (Franklin)

• Initiated the following changes to the SCCR web software:
(1) add a new field to the SCCR form for PGEs that will be
affected, (2) make all fields mandatory, and (3) fix a problem
with closing out CERESlib SCCRs.  (Franklin)

Table 1: July 15, 2002 - System Issues and Status

Activity Lead Status
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S=Submitted;U=Updated;A=Approved;C=Closed;D=Disapproved;SS=Subsystem

Table 2: SCCR Activity June 28 at 3:00pm - July 15 at 12:30pm

SCCR S U A C D SS
Page
No.

Comments

355 X 1

365 X 6 & 9

366 X 11

367 X 4.5-4.6

368 X 10

369 X 2 & 3

370 X X X 1 4

371 X X X 2 & 3 6

372 X X X 9

373 X X X 6

374 X 6 & 9

375 X X CERESlib ERBE-like modifications.

376 X X 4.1 - 4.4 7
3
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem: Instrument SCCR Date: 06/27/2002 SCCR Number:

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Update Aqua PGE CER1.1P5 ASCII input file script to use new ephemeris and attitude file

Reason for Change (non-Science):
A change was made to the Aqua Ephemeris and Attitude filenames and the existing script w
work correctly for data after 6/24/2002. At this time, data on 6/25/2002 is half old filenames
half new filenames, the script does not handle this case.

Est. Time to Complete Changes: 1 day
Planned Delivery Date        : June 28, 2002
Impact                       : Aqua Data after 6/25/2002 can be processed

Date: 06/27/2002          Status: SUBMITTED

Originator: COOPER, DENISE L.   (SAIC)

====================================
ADDITIONAL CHANGES TO SCCR NO.  370:
====================================

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Update to CER1.1P5 ASCII input file generator the change will allow for mixed filenaming c
vention for Aqua.

Update CER1.1P3 ASCII input file generator to allow Terra to be able to use the new eph/a
naming convention.  The filenames for Terra have not yet changed, but it is expected.

Update CER1.2P1 ASCII input file generator to allow for Aqua and Terra new filenaming con
tion for eph/att data files.
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Update CER1.3P3 ASCII input file generator to allow for Aqua and Terra new filenaming con
tion for eph/att data files.

Reason for Change (non-Science):
A new filenaming convention for ephemeris and attitude data for Terra is expected. It has al
been put in place for Aqua. All ASCII input file generators for PGEs which use eph/att data
need to be updated.  This includes CER1.1P3, CER1.1P5, CER1.2P1, CER1.3P3.

Est. Time to Complete Changes: 1 day
Planned Delivery Date        : July 1, 2002
Impact                       : Production of Aqua data after 6/24/2002 can resume

Date & Time: 2002-07-01 12:38:01

Originator: COOPER, DENISE L.   (SAIC)
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  ERBElike SCCR Date & TIME: 2002-07-01 10:00:48 SCCR No.: 

*** All changes described in this SCCR were made in CERESlib. ***

Description of Change (Science):
Initial delivery of the Spectral Response and Correction Coefficient files to support Aqua FM
and FM4 processing.
Files: ceres_SI_FM3_day.20020624, ceres_SI_FM3_night.20020624

ceres_SI_FM4_day.20020624, ceres_SI_FM4_night.20020624

Reason for Change (Science):
Support Aqua FM3 and FM4 processing.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Est. Time to Complete Changes: 1 day
Planned Delivery Date        : July 1, 2002
Impact                       : Can begin processing Aqua data

Originator: KIZER, EDWARD A.   (SAIC)
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  Clouds SCCR Date & TIME: 2002-07-10 16:53:05 SCCR No.:

Description of Change (Science):
None

Reason for Change (Science):
N/A

Description of Change (non-Science):
PGE CER4.1-4.2P2
(1) Current PCF file contains next day output files. ASDC requested to add the day after nex
put files.

(2) Current PGE produces next day output files and the day after next output files. The scrip
modified to add a check that both days will have to be in the same month. If not, then the day
next output files will not be produced.

(3) The clean up script was modified to also remove the day after next output files as well a
next day output files.

Reason for Change (non-Science):
PGE CER4.1-4.2P2
(1) ASDC requested.

(2) It’s needed for ASDC processing when there are odd number days in the processing m

(3) It’s needed for ASDC testing.

Est. Time to Complete Changes: 1 day
Planned Delivery Date        : July 12, 2002
Impact                       : Clouds

Originator: SUN-MACK, SUNNY   (SAIC)
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Table 3: July 15, 2002 - Subsystem Status

SS
No.

SS
Lead

Status Problems

1.0 Cooper/
Escuadra

• Continued updating  programs at the SCF which use
the Aqua ephemeris and attitude data to use the new
filenaming convention.  (Cooper)

• Continued work on getting the necessary information
for the CRYSTAL-FACE experiment.  A problem
with the information for Aqua was discovered and
fixed.  (Hess, Szewczyk)

• Presented a paper on the CERES Terra gain drift and
the corrections being made to correct the problem at
the SPIE conference in Seattle.  (Spence)

• Updated the Direct Comparison for CERES to
include different cloud types as requested by Bruce
Wielicki. Reprocessed all existing Edition1 and SCF
produced Edition2 data through the updated software.
(Spence)

• Continued work to consolidate all of the HDF
routines used for all the SS1 PGEs into one set of
routines that will be used by all PGEs.  (Escuadra)

• Continued tracking Terra and Aqua data receipt.
(Cooper)
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2.0 Kizer • Supplied Anand Inamdar, SCRIPTS. with IDL code
to read the Earth Sun Distance Vdata in the SSF HDF
file Vdata Header.  (Kizer)

• Generated July 3-10, 2002 Terra-FM2 ES-8s in
support of the Crystal-Face project.  (Kizer)

• Received March 2000 thru February 2001 Spectral
Response Functions from Kory Preistly to process
Terra-FM2 Edition2. Files were converted and
delivered to CERES CM on July 12, 2002.  (Kizer)

• Began updating ES-8 IDL plotting software to read
all Vdata parameters, to include the new Spectral
Response Functions.  (Kizer)

• Continued study of sunglints in Terra FM1 and FM2
data. Generated software to generate a sunglint scans
file similar to the ES8N file.  (Walikainen, Kizer)

• Continuing to examine the production email
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Terra and TRMM
output plots and QC reports on the Web. (Walikainen,
Kizer)

3.0 Kizer Combined with above.

4.1 Sun-Mack • Processing CloudVis images for VIRS-Edition2 for
Region9(Bermuda) for 1998 -1999 and images for
MODIS Beta4 for the November 2000 for ARM sites
Oklahoma and Alaska  (R.Brown).

• Processed MODIS Beta4 QC plots and statistics for
December 2000 and June 2001 (R.Brown).

• Worked on Terra Edition1 delta delivery (R.Brown,
Sun-Mack).

• Implemented 8.5 um emissivity calculations into the
production code (Sun-Mack).

• Processed 1 year of TRMM-VIRS-Edition2 hourly
QC data for diurnal cloud properties studies
(Sun-Mack).

• Preparing for TRMM conference (Sun-Mack).

Table 3: July 15, 2002 - Subsystem Status

SS
No.

SS
Lead

Status Problems
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4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Investigated differences between the Clouds QC
gridded report, SSF gridded data, and FSW for April
1998.  The heights in the FSW and from SSF are
higher than the clouds QC report.  It is not
understood, but could be a sampling issue. (Miller)

• Migrated files from mass store to disk or removed
those no longer needed.  Waiting for them to be
transferred to tape archive to continue.  (Miller)

• Monitored Terra production. (Miller)

• Updated Operator’s Manual so the script to determine
run status will have the necessary files.  (Miller)

4.5 Nolan • Completed updates to the SSF Data Products Catalog
section. (Franklin)

• Removed redundant error checking for PGE4.5-6.2P2
(Hoppe).

• Added  metadata for validation product (Hoppe).

4.6 Nolan Combined with above.

5.0 Coleman • Continuing development of the Terra MODIS aerosol
Pre-Processor. (Coleman, Caldwell)

7.2 Coleman Combined with above.

12.0 Coleman • No new updates.

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

Table 3: July 15, 2002 - Subsystem Status

SS
No.

SS
Lead

Status Problems
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10.0 Nguyen • Delivered SS10 code to CM. (Nguyen)

• Completed reading TRMM Edition2B and provided
the surface flux data to Anne Wilber and requested
parameters to Shashi Gupta.  (Nguyen)

• Completed reading Terra Beta4 and created ASCII
formatted files of the validation sites for Anne Wilber.
(Nguyen)

• Cleaning up TISA codes to delete the parts where the
ERBE directional models were used.  Preparing to
run the whole month with the new GGEO. (Nguyen)

• Testing SW TOA directional models with direct
integration test. (Boghosian)

6.0 Raju • Modified PCF templates to include ancillary
Directional Model files. Modified cloud parameter
averaging process and verified the results. (Raju)

• Delivered Subsystem for SCCR-374 on July 15,
2002. (Raju)

9.0 Raju • Ran the process with the modifications to the cloud
parameter processing code.  Verified the results with
TISA science members. (Raju)

• Delivered Subsystem for SCCR-374 on July 15,
2002. (Raju)

• Removed files from mass store those no longer
needed. (Raju).
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SS
No.
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Lead

Status Problems
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11.0 Stassi • Investigated a problem with the GGEO/Clouds
interface which caused overcast regions to be labelled
as clear sky on the GGEO file. Subsystems do not use
standardized logic ids for metadata parameters on the
PCF, and this caused a disconnect in the GGEO/
Clouds interface when the Clouds code accessed the
metadata month parameter by a logic id different
from what is used on the GGEO PCF.  The problem
was remedied by adding more parameters to the
GGEO PCF.  (Sun-Mack, Stassi)

• The GGEO test suites were modified to remove zero-
length outputs after the tests for PGEs CER11.3P1
and CER11.4P1.  A script was written to modify the
second-pass main processor PCFs to use a default set
of recalibration coefficients rather than the set in the
ancillary data subdirectory.  The Test Plan document
was updated to include these changes.  (Stassi)

CERESlib
Stassi/Ayers

• Made delta delivery of Spectral Response and
Correction Coefficient files in CERESlib. (Stassi)
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